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TRAFFIC CONGESTION RELIEF (TCR) PROGRAM

APPLICATION AMENDMENT APPROVAL

RESOLUTION TAA-02-09

Amending Resolutions TA-01-09, and TAA-01-02

At the October 3, 2002 California Transportation Commission (Commission) meeting, the Commission
will be asked to consider the following three Traffic Congestion Relief Program application
amendments. The California Department of Transportation (Department) recommends the Commission
approve the requested actions. A fact sheet describing each project is attached.

Project #58 — Route 10; widen freeway to eight-lanes through Redlands, Route 30 to
Ford Street in San Bernardino County. Amend application to update project cost and
schedule. Origina TCR application approved under Resolution TA-01-09. The San
Bernardino Associated Governments is requesting this amendment.

Replace previously approved Project # 86 with two sub-projects as follows. Origina
TCR application approved under Resolution TA-01-09. The Department is requesting

this amendment.

Project #86.1 — Route 905; build new six-lane freeway on Otay Mesa, Route 805 to
Mexico Port of Entry in San Diegp County. Amend application to designate this
Sub-project #86.1 — Otay Mesa Point of Entry (POE) to Airway Road, and update

project schedule and financia plan.

Project #86.2 — Route 905; build new six-lane freeway on Otay Mesa, Route 805 to
Mexico Port of Entry in San Diego County. Amend application to designate this as
Sub-project #86.2 — Airway Road to Route 805, and update project schedule and

financial plan.

Project #118 — Sacramento Emergency Clean Air/Transportation Plan (SECAT);
Incentives for the reduction of emissions from heavy-duty diesel engines operating
within the Sacramento region. Amend application to update the schedule. Origina
TCR application approved under Resolution TA-00-01, as amended by Resolution
TAA-01-02. The Sacramento Area Council of Governments is requesting this

amendment.



October 3, 2002
TCR Program — Application Amendment Project #58 Reference No. 2.1c.(2)

San Bernardino  Route 10; widen freeway to eight-lanes through Redlands, Route 30 to Ford Street in
San Bernardino County.

($ X 1,000)

Estimated Project Cost: $33,691 TCRP Funds covered by application: $0
$24:650

Total TCRP Funds Available: $10,000 Phases(s) covered by application: All

Lead Agency: San Bernardino I mplementing Agency: Same
Associated
Governments

TCRP Allocation requested concurrently with application:  $4,296 for Phase(s): 2

Advancerequested:  $0 for Phase(s): N/A
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mixed flow lane in the median in each direction on F10 T i e [T S e
from Orange Street to Ford Street in the City of . . S "

Redlands. The proposed widening will upgrade +10 -1 Rl e
within the limits of the project from three lanes to four | da ENREDL AR o
lanes in each direction. T i

Project Summary: The overall project will add one |-_ ~ T AT 4

Summary of Action: This amendment shifts B
$1,796,000 in previously approved Traffic Congestion
Relief Program funds from Phase 4 to Phase 2, and
includes additional updates in the project cost and
schedule. %
Reason for Change: Due to several changes the
project has incurred $9,041,000 cost increase. The
cost increase is a result of the following:

Project Development Team recommendation of a e e
design alternative to accommodate potential future Rédl sl \ R W
HOV lanes, the structures construction estimate 3 : ) T 0 "
increased based on updated bridge design standards, and the original project appllcat|on neglected to include an
estimate for construction administration. San Bernardino Associated Governments has committed Measure funds
to cover the cost increase.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Proiect Reports, Environmental Documents 1/01 1/03 $591
10/02

2 PS&E 10/02 1/04 $4,296

#Ho2 6/04 $2.500

3 Riaht of Way Acquisition and Utility Relocation 1/03 1/04 $55
10/02 6/04

4 Construction 7104 6/06 $28,749

9/06 $21.504

$33.691

Total: $24 650



TCR Program — Application Amendment Project #58
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Funding Plan ($ x 1,000)

October 3, 2002

Reference No. 2.1c.(2)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $4,296 $55 $5,649 $10,000
$2,500 $4445
Proposed
XSBD Measure Committed $591 $16,100 $16,691
$4059 $4650
Proposed
STIP-RIP State Committed $7,000 $7,000
Proposed
Committed $591 $4,296 $55 $28,749 $33,691
Totals: $2.500 $21. 504 $24 650
Proposed
Totals: $591 $4,296 $55 $28,749 $33,691

Prior TCRP Action: Original application was approved on June 6, 2001 (TA-01-09) for $10,000,000 for Phases
2, 3, and 4. Minor amendment was approved February 13, 2002 based on the October 2001 Progress Report.
The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). Minor amendment was
approved July 3, 2002 based on the April 2002 Progress Report.

Status of Conditions: No conditions set.

Discussion/Issues: No Issues. Project is fully funded.

Recommend Approval with the following conditions:

Allocation of capital funds is contingent upon review and approval for future consideration of funding of

the final environmental document.



TCR Program — Application Amendment Project #86.1

October 3, 2002
Reference No. 2.1c.(2)

Route 905; build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry

San Diego

in San Diego County.
($ X 1,000)
Estimated Project Cost: $28,700
TCRP Funds — Sub-Project: $4,000
Total TCRP for Project #86: $25,000
Lead Agency: Caltrans

TCRP Funds covered by application:
Phases(s) covered by application:

I mplementing Agency:

TCRP allocation requested concurrently with application:

Advance requested: N/A

$0

$0

3 All

Same
for Phase(s): N/A
for Phase(s): N/A

Project Summary: The overall project
will construct a six-lane freeway that
will complete a critical link in the
region's international border trade
corridor; provide efficient movement of
goods and services through the Otay
Mesa Port of Entry; improve mobility
for local, regional and international
border traffic; and improve motorist
safety while moving a large volume of
truck traffic through the corridor. The
project parameters are from I-805 to
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the Otay Mesa Port of Entry (POE) parallel to and roughly 1300 feet to the south of existing Otay Mesa Road, and
include grade separated local access interchanges and a freeway -to-freeway interchange with SR-125.

Summary of Action: This amendment replaces previously approved #86 with two sub-projects (Stage 1 and
Stages 2-4) and updates the funding plan and project schedule:
Sub-Project #86.1 (Stagel): Otay Mesa Point of Entry (POE) to Airway Road. (Total Project =
$28,700,000, including $4,000,000 TCRP and $24,700,000 from other sources).
Sub-Project #86.2 (Stages 2-4): Airway Road to Route 805. (Total Project = $263,600,000, including
$21,000,000 TCRP and $242,600,000 from other sources).

This application covers Sub-Project #86.1 — Stage 1, Otay Mesa Point of Entry (POE) to Airway Road. This
amendment transfers $1,710,000 of TCRP funds from Phase 3 to Phase 4 and transfers and equal amount of
Coordinated Border Infrastructure Program (CBI) funds from Phase 4 to Phase 3.

Reason for Change:

It was originally planned to use $2,681,000 in CBI funds for the capital construction of this

project. From the results of incremental programming of CBI funds, it was discovered that $1,710,000 was
ineligible for Phase 4 (Construction). However, the CBI funds are eligible for Phase 3 (right-of-way), therefore an
exchange with TCRP funds allows the amended funding plan to fully implement the project.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Prepare Project Report and Obtain Environmental 5/02
Clearance
2 PS&E 3/00 6/02 $1.000
3 Right of Way Acquisition 3/00 7/02 $7,500
4 Construction 11/02 12/04 $20,200
Total: $28,700




TCR Program — Application Amendment Project #86.1

Page 2 of 2

Funding Plan ($x 1,000)

October 3, 2002
Reference No. 2.1c.(2)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,290 $1,710 $4,000
$4.000
Proposed
STIP-RIP State Committed $17,519 $17,519
Proposed
STIP-IIP State Committed $200 $1,100 $1,300
Proposed
CBI Federal Committed $800 $4,110 $971 $5,881
$2.400 $2681
Proposed
Totals: [-mmited $1,000 $7,500  $20200  $28,700
Proposed
Totals: $1,000 $7,500 $20,200 $28,700

Prior TCRP Action: Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 3.

The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). Minor amendment was
approved July 10, 2002 based on the April 2002 Progress Report.

Status of Conditions: No conditions set.

Discussion/lssues: Regional Transportation Plan documentation is on file. Project has been determined to be

Categorically Exempt/Categorical Exclusion under CEQA/NEPA. Notice of exemption is on file. The $25,000,000
originally allocated to TCRP #86, Phase 3. With this application, the allocation will be split to the two-sub-Projects
and $1,710,000 will be re-allocated by the Department from Phase 3 to Phase 4. On July 18, 2002, the CTC

allocated $15,119,000 of STIP-RIP (Resolution FP-02-02) towards capital construction ($2,400,000 was noted for

support).

Recommend Approval



October 3, 2002
TCR Program — Application Amendment Project #86.2 Reference No. 2.1c.(2)

San Diego Route 905; build new six-lane freeway on Otay Mesa, Route 805 to Mexico Port of Entry
in San Diego County.

($ X 1,000)

Estimated Project Cost: $263,600 TCRP Funds covered by application: $0
TCRP Funds— Sub-Project: $21,000 Phases(s) covered by application: 1,2,3
Total TRCP for Project #86 $25,000

Lead Agency: Caltrans I mplementing Agency: Same
TCRP allocation requested concurrently with application:  $0 for Phase(s): N/A
Advance requested: N/A for Phase(s): N/A

Project Summary: The overall project
will construct a six-lane freeway that
will complete a critical link in the
region's international border trade
corridor; provide efficient movement of
goods and services through the Otay
Mesa Port of Entry; improve mobility

for local, regional and international
border traffic; and improve motorist
safety while moving a large volume of
truck traffic through the corridor. The
project parameters are from I-805 to
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the Otay Mesa Port of Entry (POE) parallel to and roughly 1300 feet to the south of existing Otay Mesa Road, and
include grade separated local access interchanges and a freeway -to-freeway interchange with SR-125.

Summary of Action: This amendment replaces previously approved #86 with two sub-projects (Stage 1 and
Stages 2-4) and updates the funding plan and project schedule:
Sub-Project #86.1 (Stage 1): Otay Mesa Point of Entry (POE) to Airway Road. (Total Project =
$28,700,000, including $4,000,000 TCRP and $24,700,000 from other sources).
Sub-Project #86.2 (Stages 2-4): Airway Road to Route 805. (Total Project = $263,600,000, including
$21,000,000 TCRP and $242,600,000 from other sources).

This application covers Sub-Project #86.2 — Stages 2-4, Airway Road to Route 805. This amendment extends the
completion of Phase 1 from May 2002 to June 2004.

Reason for Change: The original application included schedule information for environmental studies for Stage
1 only. This amendment corrects that omission and provides information for Stages 2-4, which are being cleared
under a joint document.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost

1 Proiect Reports and Environmental Clearance 11/92 2/04 $4,607
5/02

2 PS&E 3/00 6/04 $12,246

3 Right of way acquisition 3/00 6/04 $70,205

4 Construction 9/04 12/07 $176.542

Total: $263,600



TCR Program — Application Amendment Project #86.2

Page 2 of 2

Funding Plan ($ x 1,000)

October 3, 2002
Reference No. 2.1c.(2)

Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

TCRP State Committed $21,000 $21,000
Proposed

STIP-RIP State Committed $1,836 $39%6 % $5,000 $7,237
Grandfather Proposed

STIP-RIP State Committed $8481 $38481
Proposed

STIP-IP State Committed $2,771 $11,850 $2,000 $73,890 $90,511
Proposed

TEA21HP  [Federal Committed $29,114 $25,386 $54,500
Proposed

CIB Federal Committed $14,086 $7,282 $21,368
Proposed

City of San Local Committed $4,000 $4,000
Diego Proposed
Other TBD Committed

Proposed $56,503 $56,503

otals, | Commited $4607  $12246  $70205  $120039  $207,097

Proposed $56,503 $56,503

Totals: $4,607 $12,246 $70,205 $176,542 $263,600

Prior TCRP Action: Original application was approved on June 6, 2001 (TA-01-09) for $25,000,000 for Phase 3.

The funding plan has been updated based on the 2002 STIP Adoption (G-02-04). Minor amendment was

approved July 10, 2002 based on the April 2002 STIP.

Status of Conditions: No conditions set.

Discussion/Issues: Regional Transportation Plan documentation is on file. Advanced right of way acquisition

authorization on file. Funding in the amount of $56,503,000 remains to be identified. Anticipated sources include,
but are not limited to, STIP, local, and various federal funds

Recommend Approval



October 3, 2002
TCR Program — Application Amendment Project #118 Reference No. 2.1c.(2)

Sacramento Sacramento Emergency Clean Air/Transportation Plan (SECAT); incentive for the

Reduction of emissions from heavy-duty diesel engines operating within the
Sacramento region.

($ X 1,000)
Estimated Project Cost: $70,000 TCRP Funds covered by application: $0
Total TCRP Funds Available: $66,000 Phases(s) covered by application: All
Lead Agency: Sacramento Area  Implementing Agency: Same
Council of
Governments
(SACOG)
TCRP Allocationsrequested concurrently with application: $0 for Phase(s): N/A
Advanced Requested: $0 for Phase(s): N/A

Project Summary: The project is to reduce vehicle oxides of nitrogen (NOx) emissions through the Sacramento
Emergency Clean Air/ Transportation (SECAT) program. SECAT was originally intended to fund the incremental
cost of providing cleaner engines. However, all types of projects that could effectively achieve the same goal will
be funded. Examples include: purchase of new, low or zero emitting vehicles, repowering with new lower-emitting
engines, retrofit with aftertreatment systems to reduce NOXx, use of cleaner fuel, etc. Eligible applicants include
any individual, company, or public agency that owns or controls one or more vehicles operating in a non-
attainment area. The project will solicit proposals to rebuild or replace older polluting engines in public and
private fleets (e.g. school buses, UPS, etc.). A maximum level of private sector participation in SECAT will yield
the greatest reduction in NOx emissions due to the large off-road private fleets.

Summary of Action: This amendment extends the end date of Phase 4 from June 2002 to June 2004.

Reason for Change: When the SECAT program was first proposed, it consisted of one basic option to truck
owners, engine replacement. Beginning in the spring of 2002, an additional option was added to the program,
“Fleet Modernization.” Under Fleet Modernization, a truck owner has the option of receiving a newer truck versus
an engine replacement. The Fleet Modernization option is more cost effective than engine replacement and is
preferred by the truck owners. This additional option has resulted in a change in the marketing effort. This
amendment will allow sufficient time to fully carry out the program, including the marketing of the Fleet
Modernization option.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 Proiect administration, marketing, & outreach activities 10/00 6/04 $1.500
4 Contracts implementing SECAT emissions-reduction 10/00 6/04 $68,500
strategies 8/02
Total: $70,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,500 $64,500 $66,000
Proposed
CMAQ Federal Committed $4,000 $4,000
Proposed
Totals: Committed $1,500 $68,500 $70,000
Proposed
Totals: $1,500 $68,500 $70,000




TCR Program — Application Amendment Project #118 October 3, 2002
Page 2 of 2 Reference No. 2.1c.(2)

Prior TCRP Action: Original application was approved on September 28, 2000 (TA-00-01) for $50,000,000 for
Phases 1 and 4. A subsequent application was approve on February 21, 2001 (TAA-01-02) for $16,000,000 for
Phase 4.

Status of Conditions: No conditions set.

Discussion/Issues: Regional Transportation Plan documentation is on file. SECAT program is exempt from
CEQA requirements because it meets the definition that “No possibility exists that a project [SECAT] may produce
significant environmental effects” as stated under CEQA Guidelines Section 15061, Subdivision (b)(3). On May
18, 2000, SACOG committed $20 million in CMAQ funding as a regional match to the governor's commitment of
$50 million to NOx Reduction Programs. $16 million of CMAQ funds were traded with $16 million of TCR funds
(Project #119) in the February 21, 2001 amendment (TAA-01-02).

Recommend Approval



11

1.2

13

14

15

1.6

1.7

1.8

CALIFORNIA TRANSPORTATION COMMISSION
Approval of Traffic Congestion Relief Program
Project Application Amendment

RESOLUTION TAA-02-09
Amending Resolutions TA-01-09 and TAA-01-02

WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as
“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39
billion for projects throughout the State of Californiato reduce traffic congestion, provide
for safe and efficient movement of goods, and provide system connectivity; and

WHEREAS in accordance with Government Code Section 14556.11 the California
Transportation Commission (Commission) has adopted guidelines, in consultation with
the Department of Transportation (Department) and regional agencies, to implement the
Traffic Congestion Relief Program (TCRP); and

WHEREAS the statute and guidelines require applicants to specify full and complete
project applications, including scope, cost and schedule, financial plans and funding
sources, and

WHEREAS on June 6, 2001, the Commission passed Resolution TA-01-09 approving
TCRP Project #58 — Route 10; widen freeway to eight-lanes through Redlands, for
$10,000,000 for Phase 2 — Plans, Specifications and Estimates (PS& E), Phase 3 — Right
of Way (ROW) and Phase 4 — Construction (CON) to the San Bernardino Associated
Governments (SANBAG); and

WHEREAS the SANBAG, in conjunction with the Department and the City of Redlands,
determined a change in project schedule and cost in Phase 2 -PS& E and Phase 4 — CON
reflecting alternative design recommendation, updated bridge design standards, and
construction administration; and

WHEREAS the SANBAG has submitted an amended application for TCRP Project #58 —
Route 10; widen freeway to eight-lanes through Redlands, to reflect a revised project
schedule and updated financia plan; and

WHEREAS on June 6, 2001, the Commission passed Resolution TA-01-09 approving
TCRP Project #86 — Route 905; build new six-1ane freeway on Otay Mesa, Route 805 to
Mexico Port of Entry in San Diego County, for $25,000,000 for Phase 3 — ROW to the
Department; and

WHEREAS the Department has determined that the construction activities originaly
approved under TCRP Project #36 will be best implemented in two sub-projects;
Sub-project #86.1 — Otay Mesa Point of Entry (POE), to Airway Road and Sub-project
#86.2 — Airway Road to Route 805 ; and
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WHEREAS the Department has submitted an amended application to replace previously
approved TCRP Project #386 with TCRP Sub-project #86.1 — Otay Mesa Point of Entry
(POE) to Airway Road, and Sub-project 86.2 — Airway Road to Route 805, to reflect the
revised project schedules and funding plans, including transfer of $1,170,000 in TCRP
funds from Phase 3 — ROW to Phase 4 — CON for Subproject #86.1; and

WHEREAS on February 21, 2001, the Commission passed Resolution TAA-01-02
approving TCRP Project #118 — Sacramento Emergency Clean Air/Transportation Plan
(SECAT), for $16,000,000 for Phase 4 — CON to the Sacramento Area Council of
Governments (SACOG); and

WHEREAS the SACOG has determined with the additiona option of “Fleet
Modernization” added to the program, an extension of the schedule is necessary for
effective marketing; and

WHEREAS the SACOG has submitted an amended application for TCRP Project #118 —
Sacramento Emergency Clean Air/Transportation Plan (SECAT) updating project
schedule.

NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the
following three TCRP project application amendments as submitted, with subsequent
clarifications and revisions:

Project #58 — Route 10; widen freeway to eight-lanes through Redlands,
Route 30 to Ford Street in San Bernardino County. Update project cost and
schedule.

Applicant agency: San Bernardino Associated Governments (SANBAG)
Implementing Agency: SANBAG

Project #86 — Route 905; build new six-lane freeway on Otay Mesa, Route
805 to Mexico Port of Entry in San Diego County. Replace previously
approved Project #36 with two sub-projects as follows:

Project #86.1 — Route 905; build new six-lane freeway on Otay Mesa,
Route 805 to Mexico Port of Entry in San Diego County — Otay Mesa
Point of Entry (POE) to Airway Road. Update project schedule and
financial plan.

Applicant agency: California Department of Transportation (Department)
Implementing Agency: Department

Project #86.2 — Route 905; build new six-lane freeway on Otay Mesa,
Route 805 to Mexico Port of Entry in San Diego County — Airway Road to
Route 805. Update project schedule and financial plan.

Applicant agency: California Department of Transportation (Department)
Implementing Agency: Department

Project #118 — Sacramento Emergency Clean Air/Transportation Plan (SECAT));
Incentives for the reduction of emissions from heavy-duty diesel engines
operating within the Sacramento region. Update project schedule.

Applicant agency: Sacramento Area Council of Governments (SACOG)
Implementing Agency: SACOG,;
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BE IT FURTHER RESOLVED that for TCRP Project #58 — Route 10, an allocation of
funds contingent upon Commission review of the fina environmental document and
approval of the project for future consideration funding; and

BE IT FURTHER RESOLVED that al applicant agencies shall provide the Commission
and the Department with a progress report on April 1 and October 1* of each year on
actual expenditures and status of work, until the projects have been completed; and

BE IT FURTHER RESOLVED that this TCRP project application approval by the
Commission reserves the State funding for the projects as specified by the statute, and
allows the applicant agencies to incur costs in accordance with the approved project
application, statute and guidelines; and

BE IT FURTHER RESOLVED that CTC Resolutions TA-01-09 and TAA-01-02.



